

①

Baufreimachung		
0	5	5
0	5	5

②

Aushub Baugrube zweiter Teil		
17	1	18
17	1	18

③

Aushub Baugrube erster Teil		
22	3	25
24	3	27

④

Bohrpfähle herstellen		
4	6	10
4	6	10

15/18

Sauberkeitsschicht		
28	3	31
28	3	31

23/25

Spritzbeton		
15	4	19
15	4	19

18/18

Rost		
18	4	22
18	4	22

Bestellung Hohlwand		
24	1	25
26		27

31/29/22

Bewehrung Bodenplatte		
31	4	35
31	4	35

36/36

Betonage Bodenplatte		
35	1	36
35		36

38/38

Aufstellen Hohlwände		
38	1	39
40		41

Schalung Säule		
36	5	41
36		41

Schalung Ortbetonwand		
36	5	41
36		41

Bewehrung Säule		
38	2	40
39		41

Bewehrung Ortbetonwand		
38	2	40
39		41

Betonage Aufgehendes		
41	1	42
41		42

Legende:

Vorgang		
FAZ	Dauer	FEZ
SAZ	[Tage]	SEZ